# EE/CPRE/SE 491: sddec22-11

### Mini Retrofit Blind Controller

Weekly Report #6

Start date: March 07 - March 13

Client: ECPE

Faculty Advisor: Lee Harker

#### **Team Members:**

• Daniel Andrews - TEAM LEAD

- Andrew Deick Front-End Software LEAD
- Jacob Nett Back-End Software LEAD
- Hieu Nguyen Communication LEAD
- Logan Shada Design editor, Hardware director, Team overlap connection
- Caleb Townsend Hardware Lead and Maintenance Lead

#### Weekly Meeting time (decided):

- Team Meeting:
  - o Monday: 9:55 AM 10:50 AM
  - o Friday: 9:55 Am 10:50 AM
- Individual Hardware and Software meeting:
  - o Thursday: 2:10 PM 3:10 PM
- Advisor Meeting: (bi-weekly)
  - o Monday: 9:55 AM 10:50 AM

#### **Weekly Accomplishments:**

- Have a motor setup that would be able to turn blinds
- App will work on your phone
- Found a better motor that has more torque.

### **Pending Issues:**

- Providing enough power to alternate motor setup
- Lee said there was an issue with ordering part and they might come later than expected (3 week since we send the order form)

# **Upcoming Tasks:**

- Get Hardware parts, to assemble them by using the circuit and design we made.
- Made a weekly plan goal to finish up the task on hand, since we are 8 week left of school.

# **Individual Accomplishments:**

| Team Member    | Contribution: description of what you did  | Weekly<br>hour | Total<br>hour |
|----------------|--|----------------|---------------|
| Daniel Andrews | Further looks/tests into using google sign in and google location features   | 4              | 28            |
| Andrews Deick  | Responsive Styles (You can view app on your phone)   | 4              | 34            |
| Jacob Nett     | <ul> <li>Setup .yml file</li> <li>Setup docker on server</li> <li>Research how get ci/cd set for constantly running app on server from gitlab</li> </ul> | 4              | 29            |
| Hieu Nguyen    | Honestly i didn't do much this week due to<br>midterm and everything, but i did help logan<br>out on testing power on blind.                             | 2              | 21            |
| Logan Shada    | <ul> <li>Worked with motor option</li> <li>Found new motor for better torque</li> <li>Testing power on blind</li> </ul>                                  | 5              | 26            |
| Caleb Townsend | Worked with prototype motor with team and got blinds to turn   | 2              | 20            |

Possible alternate motor setup

